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Status of Department of Agriculture Year 2000 Efforts: 
Quarterly Progress Report for November 1999  

 
 
I. Progress on Mission-Critical Systems.  

  
Total Number of Mission-Critical 
Systems 

 
Number 

Compliant 

 
Number To 

Be 
Replaced 

 
Number To 

Be 
Repaired 

 
Number To 
Be Retired 

 
August Report . . . . . . . . . . . 349 

 
341 

97.8% 

 
3 

0.8% 

 
0 

0% 

 
5 

1.4%  
November Report . . . . .  . . . 343 343 

100% 
0 

0%` 
0 

0% 
0 

0% 
 
All 343 of USDA’s mission-critical computer systems are Year 2000-compliant. In August 
1999, USDA reported that 3 systems were scheduled for replacement and 5 systems were 
scheduled for retirements.  The replacements and retirements were completed by October 1, 
1999.  One of the replacement systems replaced two previous systems. 
 
In the time remaining before the Year 2000 roll-over, the Department will continue to modify 
and test its business continuity and contingency plans, independently validate and verify its 
highest priority systems, and work with state partners to ensure that programs are not 
interrupted, even if glitches do occur. 
 
We have designated 52 of the mission-critical systems as Departmental Priority systems having 
major impact regarding people’s health, safety and finances, or having significant economic 
impact.  A mandatory independent verification and validation is being performed on all 
departmental priority systems.   

 
 
II. Other Progress. 
 

A. Non-Mission Critical Systems: 
 
The following table breaks down the status of non-mission critical system: 
 

Total Number of 
Non-Mission 

Critical Systems  

Number 
Compliant 

Number to be 
Replaced 

Number to be 
Repaired 

Number to be 
Retired 

336 333 
99% 

0 
0% 

3 
1% 

0 
0% 
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The following table breaks down the status of non-mission critical systems under repair: 

 
Number of 

Systems Being 
Repaired 

Assessment 
Completed 

Renovation 
Completed 

Validation 
Completed 

Implementation 
Completed 

3 3 
100% 

3 
100% 

3 
100% 

0 
0% 

 
UDSA is tracking its non-mission critical systems in the same aggressive manner as it has taken 
with its mission-critical systems.  Status of non-mission critical are being reported weekly to the 
Secretary and Sub-cabinet officials to ensure management attention has a continued focus on 
meeting compliance.  Two FSIS systems are scheduled to be fully implemented by December 
1, 1999, and one Departmental Administration system is scheduled to be fully implemented by 
December 17, 1999: 
 
1. FSIS Hotline System:  Renovation of the FSIS Hotline is progressing on schedule and 

will be completed on December 1, 1999.  The Meat and Poultry Hotline database is 
used to collect, store and report data on consumer food safety information requests and 
complaints.  If the electronic system could not operate for some reason, the Agency 
could process information concerning Hotline calls manually.  It would not be a serious 
problem, and all calls would continue to be answered. 

 
2. FSIS Labeling Information System (LIS):  LIS consists of information concerning 

approval number, approval date, product code, product name, and establishment code 
for approved foreign and domestic labels.  Programming for the renovated LIS has 
been completed and turned over to the user for testing. 

 
3. Departmental Administration Warehouse System:  This system consists of two 

applications: Central Supply Store (CSS and the Consolidated Forms and Publication 
Distribution Center (CFPDC). Phase I, which was an assessment of the applications 
and system was completed on September 10, 1999.  Phase II is not complete due to a 
decision to convert the two main applications (CSS and CFPDC) to BARSCAN.  The 
CSS conversion was completed on November 1, 1999.  The CFPDC remediation is 
complete but will not be implemented until December 17, 1999. 

 
B. Data Exchanges: 

 
USDA has inventoried its data exchanges and has identified exchanges with federal, 
state, local government, private sector, and foreign federal and private partners.  USDA 
is tracking 473 data exchanges representing 1,480 exchange partners. USDA has 
contacted all exchange partners and agreed-upon date formats have been established. 
All data exchanges were compliant as of September 1999. 
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USDA has given particular attention to those data exchanges associated with its high 
impact programs: Food and Nutrition Programs, Food Safety Inspection Programs, 
Rural/Farm Loan Assistance Programs, Animal and Plant Health Programs, Fire and 
Aviation Management and the Federal Employee Payroll and Thrift Savings Plan. 
 
USDA is not just looking at the data exchanges that are directly related to the systems 
for program delivery, but also the partners involved in end-to-end delivery of services to 
the public.  USDA receives monthly reports from the program areas providing updates 
on activities and schedules of events, which will assist in achieving Year 2000 
compliance. 
 

C. Telecommunications Systems and Networks: 
 
Telecommunications Remediation 
Since the August 1999 report to OMB, the USDA Telecommunications Departmental 
Office has been working with Agencies to remediate all telecommunications assets.  In 
the October monthly report to the Chief Information Officer, all agencies have reported 
that telecommunications systems are 100% compliant.   Of the 3854 known routers in 
the USDA system, 100 % are compliant.  
 
Telecommunications Working Groups 
USDA continues to be an active member of the CIO Council Sub-Committee on 
Working Group on Telecommunications and the President’s Council on Year 2000 
Conversion. 
 
Other Telecommunications Activities  
The USDA Telecommunications Departmental Office worked aggressively with 
Agencies to successful manage the transition of all USDA X.25 circuits from non-
compliant ATT to Y2K compliant MCI circuits.  In addition the Departmental Office 
has conducted tabletop Business Contingency (Continuity) Plan exercises to identify and 
resolve any weak areas, development of key contact lists for rapid resolution of 
problems, and modifying the Y2K Command software to include enhanced 
telecommunications checklists for rapid problem resolution.  Other proactive measures 
include the installation of high frequency communications to supplement existing 
communications in Washington, DC, and supplying alternate power to critical 
telecommunications nodes.   

 
 

D/E. Buildings, Biomedical Equipment and Laboratory Devices using Embedded 
Chips: 
 
USDA-occupied buildings (owned and leased) are 100% compliant. The USDA Y2K 
Program Office and Departmental Administration obtained the contractor who has 
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worked on GSA’s Y2K Program for Buildings to assist in this area.  The contractor 
developed and issued Building Contingency Planning guidance for USDA agencies and 
facilitated sessions with agencies about preparing Building Contingency Planning.  All 
USDA agencies have prepared Building Contingency Plans, which will be part of an 
agency’s local Business Continuity and Contingency Plan and include a checklist to 
assess building systems on Day One.  Agencies will be reporting assessments of their 
mission-critical buildings to the USDA Y2K Communication Coordination Center over 
the roll-over period.   
 
Independent verification and validation (IV&V) visits to 13 mission-critical sites 
identified jointly by USDA agencies and the Department have been completed.  Most 
of these 13 sites are research facilities owned by USDA agencies and that contain 
scientific equipment with embedded technology. Yhe IV&V evaluated building systems 
as well as scientific equipment at each facility. The specific facilities visited are listed 
below: 
 

Site/Agency Visits Completed 
Plum Island, NY (ARS) - Animal Disease Lab  
Athens, GA (ARS, FSIS) – Poultry Disease Lab 
Gulfport, MS (APHIS) – Lab 
Mexico (APHIS) – Fruitfly/Screwworm Labs 
Guatemala (APHIS) - Fruitfly Lab 
Ames, IA (ARS, APHIS) – Biocontainment Lab 
Madison, WI (FS) – Forest Products Lab 
Mission, TX (APHIS) - Fruitfly Facility 
Waimanalo, HI (APHIS) – Fruitfly Facilities  
Albany, CA (FS) – Research Station 
Albuquerque, NM (FS) –  National Forests - Region 
Salt Lake City, UT (FS) Geospatial Technology Center 
Laramie, WY (ARS) – Biocontainment Lab 
 

At each location, the completeness of the facility’s building systems and embedded 
technology inventory was reviewed, the methodology used to determine the Y2K 
compliance status of  the inventory was validated, corrective action strategies were 
evaluated, and the appropriateness of the facility’s contingency and “Day One” 
provisions relative to these components was determined. 
 
Overall, the results of these IV&Vs showed that all of the facilities have diligently 
prepared for Y2K and with minor exceptions are Y2K ready.  Recommendations 
included completing site-specific contingency and Day One plans, and conducting 
tabletop Day One simulations.  The visits provided an opportunity to exchange 
information and ways to assess and achieve Y2K compliance in building systems and 
embedded technology.  At the end of each visit, agencies were briefed on the findings 
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and all indicated they would start immediately to take action, as needed. 
 

F. Additional Progress: 
 
USDA Year 2000 Satellite Broadcast to Farmers and Small Businesses  
On November 18 the Cooperative State Research Education and Extension Service 
(CSREES), in partnership with the Department of Commerce, Iowa State University, 
and others, will conduct a Year 2000 satellite broadcast targeting farmers and small 
businesses.  The broadcast will encourage producers and small businesses who have 
not addressed the Year 2000 issue to do so, and will provide them information on 
where they can go for assistance.  John Koskinen, chair of the President's Council on 
Year 2000 Conversion, visited USDA to tape a brief segment which will air along with 
the broadcast. 
 
Day One Strategy Group Established for USDA Headquarters:  Officials from the 
Office of the Secretary, the Office of Communications, the Office of the Chief 
Information Officer, and Departmental Administration have established a group to 
address Day One strategies associated with the rollover from 1999 to 2000.  The group 
has begun a series of meetings to coordinate strategies, processes and procedures for 
ensuring access to critical USDA headquarters facilities that support program delivery.  
The group is addressing safety and health issues for employees involved in rollover 
events and activities. 
 
USDA Establishes Year 2000 Information Coordination Center:  USDA has 
established a Year 2000 Information Coordination Center to manage reporting on the 
effects of the Year 2000 computer problem on the Food Supply and USDA 
operations, throughout the January 1, 2000 rollover.  The Center will consolidate 
information being reported by participating USDA agencies as well as private industry 
groups in order to present a common, consistent operational picture to the President, 
the Secretary, and other senior decision-makers.  USDA first tested the system on 
September 9 and  November 3 - 4, and will continue testing on December 8 - 9. 
 
Senate Committee on Year 2000 Applauds USDA Led Food Supply Working Group  
In its recent report, Investigating the Year 2000 Problem: The 100 Day Report, The 
Senate Special Committee on the Year 2000 Technology Problem, Chaired by Senator 
Robert Bennet, applauded the President’s Y2K Council Food Supply Working Group. 
 “The Food Supply Working Group, led by the Department of Agriculture, has shed a 
bright light on the preparedness of the food industry.”  The report notes that 
“disruptions will occur, however, the industry is likely to be very responsive in resolving 
them.”  Further, “USDA should be commended for its efforts to provide as complete 
and accurate picture as possible.” 
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III. Federally supported, State-run Programs. 
  
The tables on the following pages depict the status of the Food and Nutrition high-impact 
programs: 
 

- Food Stamps 
- Women, Infants and Children (WIC) 
- Child Nutrition 
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STATE REPORTED PROGRESS FOR FOOD STAMPS 
OCTOBER 25, 1999 

 
 SOFTWARE 

% COMPLIANT NOW 
& 100 % COMPLIANT 

DATE 

HARDWARE 
% COMPLIANT NOW 

& 100 % COMPLIANT DATE 

TELECOM 
% COMPLIANT NOW 

& 100 % COMPLIANT DATE 

NORTHEAST    
    
CT       Cert Ltr C C C 
ME      Cert Ltr C C C 
MA     Cert Ltr C C C 
NH      11/99  99%                   11/05/99 C C 
NY      Cert Ltr C C C 
RI        Cert Ltr C C C 
VT      Cert Ltr C C C 
   
MID-
ATLANTIC 

  

   
DE      Cert Ltr C     C C 
DC      10/99 99 %                   10/31/99 C C 
MD     Cert Ltr C C C 
NJ       Cert Ltr                     C    C C 
PA      Cert Ltr C    C C 
VA      Cert Ltr C                     C C 
WV     Cert Ltr C C C 
VI        12/99 71%                    11/06/99 80%                     10/31/99 75%                     12/06/99 
PR       Cert Ltr C C C 
   
SOUTHEAST   
    
AL      11/99  94%                    11/04/99 C  C 
FL      Cert Ltr C C  C 
GA     11/99  61%                    11/10/99  C  C 
KY     Cert Ltr C  C C 
MS     Cert Ltr C  C  C 
NC     Cert Ltr C C C 
SC      Cert Ltr C C C 
TN     Clert Ltr C C                       C 
    
MIDWEST     
    
IL         11/99 94 %                   11/01/99 90%                    11/01/99 C 
IN        Cert Ltr  C C  C 
MI        C C C 
MN          C                    C C 
OH       10/99 C  80%1                 10/31/99 80%                        10/31/99 

                                                 
1 Percentage reported represents desktop hardware.  Data Center hardware (mainframe, minis and peripherals) 
   are compliant. 
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WI       Cert Ltr C C  C 
 
Cert Ltr - Certification letter received.C = Indicates Year 2000 Compliant for the States Food Stamp System 
 

Food Stamps (continued) 
  

SOUTHWEST    
AR          11/99 97%                   11/30/99 97 %                    11/30/99  97%                  11/30/99 
LA              C C C 
NM         Cert Ltr C C C 
OK2        11/99 C 41%                     11/15/99 C 
TX          Cert Ltr C C C 
    
MOUNTAIN 
PLAINS 

   

    
CO C         C C 
IA C  C   C 
KS         C C   C 
MO         C C   C 
MT             C  C   C 
NE C C   C 
ND         Cert Ltr C   C   C 
SD          Cert Ltr C   C   C 
UT              C   C   C 
WY C  C   C 
    
WESTERN    
    
AK              C C C 
AZ          Cert Ltr C C C 
CA           C C3 C 
HI           Cert Ltr C C C 
ID           Cert Ltr C C C 
NV         Cert Ltr C C C 
OR         Cert Ltr C C C 
WA        Cert Ltr C C C 
GU         10/99   70 %                10/31/99   70 %                  10/31/99     70 %               10/31/99 
 
C = Indicates Year 2000 Compliant for the States Food Stamp System. 
Cert Ltr - Certification letter received.  

 

                                                 
2 Oklahoma will install new Y2K compliant workstations rather then renovate old ones.  The date of ll/15/99 
   reflects final installation of these new workstations.  State says they will meet deadline. 
3 C = Reported by telephone. 
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STATE REPORTED Y2K PROGRESS FOR WIC 

OCTOBER 25, 1999 
 

 SOFTWARE 
% COMPLIANT NOW 
& 100 % COMPLIANT 

DATE 

HARDWARE 
% COMPLIANT NOW 

&  100 % COMPLIANT DATE 

TELECOM 
% COMPLIANT NOW 
& 100 % COMPLIANT 

DATE 
NORTHEAST    
    
CT          Cert Ltr  C C  C 
ME         Cert Ltr    C C  C 
MA         Cert Ltr    C C C 
NH         Cert Ltr C C   C 
NY         Cert Ltr   C C N/A 
RI           Cert Ltr C C   C 
VT          Cert Ltr C C   C 
    
MIDATLANTIC    
    
DE          Cert Ltr C C C 
DC          Cert Ltr  C C C 
MD         Cert Ltr  C C C 
NJ           11/99 98%                         11/30/99     C  C 
PA           Cert Ltr C    C C 
VA4         Cert Ltr C C  C 
WV         10/99 95%                         10/29/99      95%                             10/29/99 C 
VI           Cert Ltr C C C 
PR          Cert Ltr   C C C 
   
SOUTHEAST   
   
A L5         11/99 90%                        11/19/99  99%                             11/19/99 C 
FL          Cert Ltr C C C 
GA6        11/99 C  99.5%                         11/01/99 C 
KY        Cert Ltr C C C 
MS        Cert Ltr C C C 
NC        Cert Ltr C C C 
SC         Cert Ltr C C C 
TN        Cert Ltr C    C C 

                                                 
4 Cert Ltr – Stronger certification letter requested. 
5 Alabama is implementing a new statewide health system call PHALCON that includes WIC.  Full implementation is  
scheduled for completion  in November, 1999.  A task group, including Regional FNS staff, was formed to work on a  
comprehensive contingency plan and all clinic staff  was trained on this plan in the statewide training that was held 
on Sept. 8-10,1999. 
6 Georgia is implementing a new health system called AEGIS.  Full implementation is not expected until after Jan. 2000. 
 All current systems have  now been checked for Y2K compliance and there are no applications that distribute WIC 
benefits to clients that are not ready.  Since districts and  counties do not have to utilize the state system to 
administer WIC, there are 4 other state systems.  An intricate contingency plan has been   formulated should other 
systems fail or the new AEGIS system fails to be implemented. 
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MIDWEST   
    
IL           10/99 98%                       10/31/99 C C 
IN7         Cert Ltr C C C 
MI          Cert Ltr C C C 
MN        Cert Ltr   C C C 
OH         Cert Ltr C C C 
WI         Cert Ltr C C C 

 
Cert Ltr – Certification letter received 
C = Indicates Year 2000 Compliant for the States WIC System. 
 
 

WIC (continued) 
SOUTHWEST   
    
AR                Cert Ltr C C C 
LA                 C C C 
OK               11/99 95 %                   11/30/99 85%                      11/30/99 C 
TX C C C 
NM              Cert Ltr C C C 
    
MOUNTAIN PLAINS    
    
CO                Cert Ltr C C C 
IA                 Cert Ltr C C C 
KS                Cert Ltr C C N/A 
MO               Cert Ltr C C C 
MT               Cert Ltr C C C 
NE                Cert Ltr C C C 
ND               Cert Ltr  C C N/A 
SD                Cert Ltr C   C C 
UT                Cert Ltr  C C  C 
WY               Cert Ltr C C C 
    
WESTERN    
    
AK               Cert Ltr C C C 
AZ               Cert Ltr C C N/A 
CA               Cert Ltr C  C C 
HI                Cert Ltr C C C 
ID                 C C C 
NV              Cert Ltr C C C 
OR C C C 
WA             Cert Ltr C C C 
GU                                      C* C C 
 

                                                 
7 Viking has certified that the WIC system is Y2K compliant.  No Cert Letter(s) have been received for hardware or 
telecom. 
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C = Indicates Year 2000 Compliant for the States WIC System.           
N/A = NOT APPLICABLE (Telecommunications not used for system). 
Cert Ltr – Certification letter received 
C* = Reported by telephone. 
 

 
 
 
 
 
 
 

STATE REPORTED Y2K PROGRESS FOR CHILD NUTRITION 
OCTOBER 25, 1999 

 
 SOFTWARE 

% COMPLIANT NOW 
& 100 % COMPLIANT 

DATE 

HARDWARE 
% COMPLIANT NOW 

&  100 % COMPLIANT DATE 

TELECOM 
% COMPLIANT NOW 
& 100 % COMPLIANT 

DATE 
NORTHEAST    
    
CT          Cert Ltr C C C 
ME         Cert Ltr   C C C 
MA         Cert Ltr   C C C 
NH         Cert Ltr C C C 
NY          Cert Ltr   C C N/A 
RI           Cert Ltr C C C 
VT         Cert Ltr C C C 
    
MIDATLANTIC    
    
DE         Cert Ltr C C C 
DC         Cert Ltr   C C C 
MD        10/99 98%                   10/29/99 C C 
NJ8          Cert Ltr C    C  C 
PA         Cert Ltr C   C C 
VA         Cert Ltr C C  C 
WV        Cert Ltr C   C C 
VI          Cert Ltr C C C 
PR         Cert Ltr   C C C 
   
SOUTHEAST   
   
AL        11/30/99 C 95%                        11/30/99 C 
FL        Cert Ltr C C C 
GA       Cert Ltr C C C 
KY       Cert Ltr C C C 
MS        C C C 

                                                 
8 MARO has requested a stronger Certification Letter. 
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NC C C C 
SC        Cert Ltr C C C 
TN        Cert Ltr C    C C 
   
MIDWEST   
    
IL          Cert Ltr C C C 
IN C C C 
MI           C C C 
MN                     C                       C                    C  
OH      C C C 
WI C C C 

Cert Ltr - Certification letter received. 
C = Indicates Year 2000 Compliant for the States Child Nutrition System. 
 
 

CNP (Continued) 
SOUTHWEST   
    
AR                 10/99 90%                     10/30/99 C C 
LA             C  C C 
NM                11/99 96%                     11/30/99  95%                       11/30/99 C 
OK                Cert Ltr C C C 
TX              C   C C 
    
MOUNTAIN PLAINS    
    
CO C C C 
IA C C C 
KS C C C 
MO                  10/99 95%                     10/30/99 75%                       10/30/99 95%                        10/30/99 
MT C C C 
NE                    C C C 
ND C C C 
SD C   C C 
UT                     C C C 
WY                    C C C 
    
WESTERN    
    
AK                     C*                      C*                      C* 
AZ                 Cert Ltr C C C 
CA                  C C C 
HI C C C 
ID                  Cert Ltr C C C 
NV                 C                      C* C 
OR                 10/99 50%                    10/31/99 95%                       10/31/99 85%                        10/31/99 
WA                  C C C 
GU                     C*                      C*                       C* 
 
C = Indicates Year 2000 Compliant for the States Child Nutrition System. 
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N/A = NOT APPLICABLE (Telecommunications not used for system). 
Cert Ltr - Certification letter received. 
C* = Reported by telephone. 
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IV. High Impact Plans. 
 

GAO Releases Report on Year 2000 Readiness of USDA High Impact Programs: On 
September 30, the General Accounting Office (GAO) released its report the Year 2000 
readiness of USDA’s OMB designated “High Impact” Programs.  GAO reported that USDA’s 
lead agencies, the Food and Nutrition Service (FNS) and the Food Safety Inspection Service 
(FSIS), have made progress towards ensuring the readiness of the Food and Nutrition 
Programs (Food Stamps, Child Nutrition, and Special Supplemental Nutrition for Women, 
Infants and Children) and the Food Safety Program.  At the same time, GAO recommended 
that the Department, together with OMB, continue identifying and working with State, Federal, 
and International partners to ensure the Year 2000 readiness of our nation’s food supply. 
 
Food Safety 

 
The following table and narrative address the Food Safety high impact program: 

 
Agency/ 
Program 

Partners for Program 
Delivery 

Milestone Schedule for 
Key Plan Activities 

Beginning and 
Ending Dates for 
Testing System 
Operations Between 
Partners 

Have Complementary 
Business Continuity 
and Contingency 
Plans been 
Developed?   If Not, 
When?  

Date which 
Program Event 
Announcing 
Completed 
Process will be 

Scheduled . 
FSIS: 
Food Safety 
Inspection 

States with inspection 
programs equal to that of 
FSIS. 
 
Food and Drug 
Administration 

Contact States and 
obtain information on 
their readiness  June 
1999. 
 
Include Y2K readiness 
in Agency discussions 
with State programs 
about inspection 
operations  May-Dec. 
1999 
 
Share Y2K planning 
guidance and other 
planning materials with 
the States and industry  
June-Sep. 1999. 
 
Further develop and test 
the FSIS BCCP and 
share the products and 
results with the State 
programs  May-Sep. 
1999 
 
Continually share Y2K 
information with the 
States and industry  
May-Dec. 1999. 

FSIS will share its 
independent testing 
results with the State 
programs when they 

are available. 

FSIS will use State and 
industry plans it 
receives, to the extent 
such information is 
useful. 

FSIS does 
not really have 
"system 
operations 
between 
partners" with 
regard to the 
States and 
industry.  One 
or more 
exercises 
involving them 
may be held.  
The Agency's 
Y2K compliance 
actions will be 
announced as 
they are 

completed. 

 
Steps which FSIS has taken to convene its partners: 
The Director of the FSIS Federal-State Relations Staff (FSRS) meets with the Directors of the 
State inspection programs periodically, and communicates with them by telephone.  A letter was 
sent August 20 from FSIS to the Directors of the State programs, stressing the federal 
government's focus on the Y2K readiness of high impact programs.  It asked them for copies of 



 
 Page 16

their BCCP plans and for further information to supplement their responses to the Agency's 
June 18 letter, regarding computer testing/certification and laboratory readiness.  The Directors 
have also been asked whether they have contacted their plants concerning Y2K.  The 
responses to the August 20 letter have been received and analyzed.  All 25 States are or soon 
expect to be Y2K ready.  Almost all have a BCCP and many have provided a copy to FSIS 
for our information.  Most have sent letters to the plants in their programs.  The computers used 
by the States for the PBIS system or its equivalent are Y2K compliant.  A follow up letter has 
been drafted to the states that have not sent a BCCP to FSIS.  It asks them to complete their 
planning and send FSIS their plan by November 17.    
 
Conference calls have been held between FSIS and FDA to discuss the high impact program 
Food Safety Inspection, Food Supply Working Group activities, the need to contact foreign 
countries regarding food safety, and a variety of food safety inspection issues. 
 
FSIS has consulted with FDA on its Y2K preparedness.  FDA's mission critical systems and its 
non-mission critical systems are Y2K compliant and have been verified. 
 
A cable was sent to the foreign countries maintaining inspection programs equivalent to that 
administered by FSIS, informing them of the Agency's Y2K concerns.  The cable describes 
Y2K actions that FSIS has taken and it asks the countries to respond with information about 
their program's Y2K readiness, contingency plans, and outreach activities.  It also indicates that 
FSIS expects that inspection officials in countries exporting to the United States will assure that 
only products meeting U.S. requirements are certified for export to the United States.  
Responses from most countries have been received. 
 
FSIS has obtained the BCCP's of the Food and Drug Administration, the Centers for Disease 
Control and Prevention, the Animal and Plant Health Inspection Service, and the National 
Marine Fisheries Service.  The Agency will also obtain the BCCP of the Agricultural Marketing 
Service.  FSIS will also provide its BCCP to these organizations.  These documents will inform 
the planning of these agencies. 
 
Status of partner Y2K complementary contingency plans 
The revised FSIS BCCP has been transmitted to the Department, including the section on 
BCCP testing and the Day 1 Plan.  FDA has a high-level BCCP and local BCCP provisions 
are being prepared. 
 
Beginning and ending dates for testing system operations between partners  
FSIS will share its independent testing results with the State programs and FDA when they are 
available.  There are no electronic data system exchanges between FSIS and the State 
programs or other government agencies. 
 
Additional steps which have been taken to assure uninterrupted  
The status of FDA Year 2000 efforts for the High Impact Program, Food Safety Inspection, is 
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as follows. 
 
FDA Regulated Products Activities: 
• Sent cable to all countries (54 countries, plus the European Union and World Trade 

Organization participants) that export significant quantities of FDA-regulated food products 
to the U.S.  The cable reminds them of the need for them to be Y2K-ready, and asks for 
information about their status in preparation for potential Y2K operational problems among 
their food regulatory organizations. 

 
Update – State Department issued cable on or about October 20, 1999. American 
Embassy posts in recipient countries have started forwarding that country’s responses 
to FDA via State Department. 
 

• Initiated Y2K telephone hotline for consumer inquiries about all FDA-regulated products, 
including foods.   

 
Update – Hotline is operational with increasing consumer inquiries.  It has been 
publicized on FDA’s Y2K internet web site, and in the “FDA Consumer” magazine, 
November-December 1999 issue. 
 

• Participation on the President’s Council Food Supply Working Group, chaired by USDA. 
 
Update – Ongoing, with final report in preparation. 
 

• Consumer–directed message addressing FDA’s assessment of food industry status of 
potential Y2K-based food safety problems occurring at millennium rollover. 

 
Update – The “FDA Consumer” magazine feature article is in the November-
December, 1999 issue.  Reprints will be available for wider distribution. 
 

• FDA Communications with State food regulatory agencies on Y2K issues. 
 

FDA’s Division of Federal/State Relations has compiled an information package 
describing all FDA Centers’ Y2K activities and the Agency’s Y2K response plan, and 
is preparing to send it to all states.  A 50-state conference call to discuss the FDA’s 
Emergency Operations Center has been arranged for November 30, 1999.  DFSR’s 
contractor is determining each state’s Y2K contact/coordinator and telephone numbers 
for each state’s emergency center, if they have one.  This information will be shared with 
all FDA field and headquarters Y2K contacts. 
 
A presentation, “FDA and Y2K”, by CFSAN’s Director of Industry Activities was 
made at the Southeastern Region FDA Food Conference on October 20, 1999 in 
Gulfport, MS discussing the Agency’s food safety Y2K activities, accomplishments, 
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and the importance of state assistance in addressing potential Y2K-generated problems. 
 
Update – DFSR activities will be completed by November 30, 1999,  
 

• Establish Emergency Operations Center 
 

FDA’s Division of Emergency and Inspection Operations has established the EOC.  
They will conduct an FDA-wide test, with all Centers participating, to validate the 
Agency’s readiness to handle all situations that could jeopardize FDA-regulated 
product safety.  The EOC will operate throughout the millennium rollover. It will be 
FDA’s interface to the President’s Council Information Coordination Center. 

 
Update – Test scenarios, covering all FDA-regulated products, have been prepared, 
and the contractor will conduct the FDA-wide readiness test on November 9, 1999. 

 
Food and Nutrition High Impact Program 
 
The tables in Attachment 1 outline the plans and accomplishments for the Food and Nutrition 
high impact programs. 
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V. Change Management and Verification Efforts. 
 
Change Management 
USDA’s information technology moratorium is the driving force being utilized to minimize 
changes to our internal systems.  In November 1996, an information technology (IT) acquisition 
moratorium was invoked so that USDA could improve management of technology.  The 
moratorium applied to IT acquisitions over $250,000 except for: 

 
• Renewals of existing contracts for mission-critical maintenance and leases; 
• Support services contracts for “existing” mission-critical hardware, software and 

applications, including Year 2000 compliance; and 
• IT acquisitions by organizations other than USDA agencies but funded by USDA grants 

(state governments). 
 

In August 1997, Secretary Glickman modified the moratorium to ensure agencies focused on 
achieving Year 2000 compliance.  He directed agencies to produce an acceptable Year 2000 
conversion plan and to demonstrate progress on plan implementation before requesting a waiver 
to the moratorium.  The moratorium was modified so that it applied to IT acquisitions over 
$25,000 and waivers would be granted only for: 1) acquisitions related to Year 2000 
compliance or 2) emergencies.  Congress added emphasis to the acquisition moratorium by 
inserting language in the Appropriation Act for Agriculture, Rural Development, Food and Drug 
Administration and Related Agencies for Fiscal Years (FY) 1998, 1999 and 2000.  The funding 
bills directed that the Executive Information Technology Investment Review Board (EITIRB) 
must concur on the use of and the CIO must approve expenditure of funds by the Department 
of Agriculture (USDA) agencies for new information technology (IT) systems and significant 
upgrades. 
 
Only emergency requests or Year 2000-related activities are being considered for approval. 
The moratorium has a review process which crosses all areas of information technology for 
analysis and review by subject area experts as well as the Year 2000 Program Office.  The 
moratorium review encompasses a stringent look at requests that may impact an already 
compliant environment. Each approved request is tracked and monitored.  This effort is 
complemented by each agency enforcing its internal change management and quality assurance 
practices.   

 
Verification Efforts 
 
As of October 31, 1999 USDA has completed efforts of reviewing the testing procedures and 
documentation of the 52 Departmental Priority Systems by an independent contractor.  The 
results of findings were provided to the respective agencies for review and corrections.  
 
USDA has used two different contractors to independently review more than 50 million lines of 
code relating to its departmental priority mission critical systems.  In order to validate that 
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identified errors were corrected appropriately, and to ensure no new errors were introduced, 
some code has been resubmitted  for re-validation.  USDA is actively monitoring the status of 
mission critical systems to ensure that they will continue to function and support program 
delivery. 
 
On-going Testing 
 
USDA has an ongoing process for Year 2000 testing.  For example, the National Information 
Technology Center continues to maintain a forward date testing mainframe environment.  
Individual agencies continue to use the facility to conduct integration, end-to-end, and retesting 
of key systems.    
 
 

VI. Regulatory Review. . 
 
In accordance with Departmental Regulation 1512-1, “Regulatory Decisionmaking 
Requirements”, the Information Management Division within the Office of the Chief Information 
Officer reviews all significant or economically significant regulatory actions to: 
 
� Ensure agency compliance with the Paperwork Reduction Act of 1995; and 
� Assist agencies with the identification of information collection and recordkeeping 

requirements and with the submission of information collections requests for OMB 
approval. 

 
In light of concerns related to USDA agency and industry preparedness for the Year 2000, the 
Chief Information Officer also requires the Year 2000 Program Office to review rulemakings 
submitted for clearance to determine if there would be a potentially negative impact on the 
agencies or regulated entitities ability to complete Year 2000 remediation.  Regulations that have 
Year 2000 impact on compliant systems may receive approval based on an effective date which 
is in the Year 2000. 
 
Both of these OCIO organizations work together to ensure regulatory reviews are completed in 
a timely manner and any concerns or issues are resolved prior to the rulemaking being forward 
to the Chief Information Officer for clearance. 
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VII Business Continuity and Contingency Plans (BCCPs). 

 
 

All Mission Areas met the requirement to have developed and submitted a copy of their BCCPs 
to the OCIO for review by October 30, 1998.  Since that time, the focus has been on working 
to improve the overall quality of the plans. Specific guidance documents covering supplemental 
information, rehearsal (testing), Day One strategies, and local BCCP development have been 
published.  The guidance covers contingency planning at both the National and Local level. 
 
This documentation has been augmented with written reviews and discussions to address Plan 
strengths and weaknesses.  Quarterly updates document improvements and appropriate 
revisions to the Plans.  All BCCPs were required to have scheduled test plans with completion 
of testing by September 30, 1999.  

 
Local Continuity Planning 
USDA is taking necessary measures to ensure that mission areas and agencies have local 
continuity and contingency Plans at their field, regional, service centers, and laboratory 
locations.  All Mission Areas with field based offices have been instructed that they must ensure 
that plans are developed.  
 
BCCP and Continuity of Operations  (COOP) Planning Efforts 
The Y2K Program Office and COOP Team have been working together since the beginning of 
the USDA COOP initiative. OCIO/Y2K staff have participated in COOP training and weekly 
COOP meetings.  In addition, the COOP representative also attends the monthly Y2K 
Executive Sponsors and BCCP Coordinators Meetings. 
 
The Y2K BCCP Program Manager participated as an observer in the development and testing 
of the COOP and BCCP test plans and testing exercises are coordinated with the COOP 
office. 
 
In preparation for event management during the century rollover, the Y2K Program Office has 
identified the Emergency Operations Center as the site for the USDA Information Coordination 
Center, with support and assistance from the Crisis Management Team and COOP staff.   
 
On October 15, 1999, USDA submitted the latest version of its Year 2000 Business Continuity 
and Contingency Plan (BCCP) to the Office of Management and Budget (OMB).  
 
 
 

 
VIII Other Management Information. 
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A. Estimates of costs associated with year 2000 remediation 
 

 
Fiscal 
Year 

 
1996 

 
1997 

 
1998 

 
1999 

 
2000 

 
Total 

 
Current 
Cost 

 
$2.5 

 
$15.1 

 
$63.6 

 
$92.7 

 
$9.8 

 
$183.7 

 
B. Please identify any costs within these estimates which are not covered by base 

funds and/or emergency funds that have already been released. 
 
C. If there have been dramatic changes in cost, please explain. 

 
FY 1999 costs were augmented by $4.4 million in supplemental funding which was 
received since the last report. 

 
D. Describe any concerns with availability of key personnel, including ensuring 

that key staff will be available during the weeks before and after the transition 
to the year 2000. 
 
There are no changes from last report. 
 

E. Describe any problems that are affecting progress. 
 

There are new problems which are affecting USDA’s progress. 
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Attachment 1:  FNS High Impact Programs 
October 29, 1999 

Food and Nutrition Service 
Abstract of Plan for Assuring the Year 2000 Readiness of High Impact Federal Programs 

 
Program Partners for 

Program 
Delivery 

Milestone Schedule for Key Plan 
Activities 

Beginning and Ending Dates for 
Testing System Operations Between 
Partners 

Have Complementary and 
Business Continuity Plans 
been Developed?  If not, why? 

Date that Program 
Event Announcing 
Completed Process 
will be Scheduled 

Food 
Stamp 
(FSP) 
 
Women, 
Infants 
and 
Children 
(WIC) 
 
Child 
Nutrition 
(CN) 

All states and 
territories with 
Automated Data 
Processing 
(ADP) Systems  

 
January, 1999  

Sent follow-up memorandum to 
Regional Administrators to share 
with the States on Y2K 
requirements. 

FNS does not participate in state Y2K 
testing activities.  State testing 
methodologies and results are being 
examined by the FNS Y2K technical 
support contractor as needed.  
 
FNS has retained the services of 
Science Applications International 
Corporation (SAIC) to provide 
technical support services in the form 
of analytical, technical, and oversight 
of state Y2K activities.  SAIC is 
working closely with FNS 
headquarters and regional staff in 
assessing and monitoring the status of 
state agencies and providing  technical 
advice as needed. 

All states have been requested 
to submit either a Y2K 
Certification Letter or a 
Contingency Plan.   
 
 
FNS met with the 
Undersecretary for Food, 
Nutrition, and Consumer 
Services on Friday, June 18, 
1999, regarding the process for 
collecting Certification Letters 
and Contingency Plans.  
Further action regarding this 
issue will be based on June 
state activity report results 
which will be published mid 
July. 
 
The Undersecretary for Food, 
Nutrition, and Consumer 
Services will address FNS 
senior managers on July 1-2, 
1999 regarding state 
Certification Letters and 
Contingency Plans.  
FNS is working closely with 
states to insure they have 

FNS reports individual 
state compliance 
activity on a quarterly 
basis to the USDA 
OCIO. 
 
After submission of 
the June report, 
individual state 
compliance activity 
will be reported to the 
USDA OCIO on a 
monthly basis. 
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viable Contingency Plans in 
place.   
 
Contingency Plan reviews are 
being conducted by the FNS 
Y2K technical support 
contractor,  SAIC, as needed, to 
identify any operational issues. 

 
 

Program Partners for 
Program 
Delivery 

Milestone Schedule for Key Plan 
Activities 

Beginning and Ending Dates for 
Testing System Operations Between 
Partners 

Have Complementary and 
Business Continuity Plans 
been Developed?  If not, why? 

Date that Program 
Event Announcing 
Completed Process 
will be Scheduled 

  
 

February 1999  
Received Supplemental funding for 
technical assistance to states for 
FSP, WIC, and CN. 

   

  
 

April 1999  
Request Certification of compliant 
systems. 

   

  
 
   
Request Contingency Plans of 
systems that are not compliant. 

   

  
 
  
Contract Award for assistance in 
providing guidance and technical 
assistance to states for FSP, WIC, 
and CN. 

   

  
 
   
Prioritized states according to risk 
(high, medium and low) based on 
state of Y2K efforts. 

   

  
 

   
Conference call with FNS Regional 
Offices to discuss Y2K technical 
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services. 
  

 
   
Begin visits to states 
(multiple states per visit) 
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Program Partners for 

Program Delivery 
Milestone Schedule for Key Plan 
Activities 

Beginning and Ending Dates for 
Testing System Operations Between 
Partners 

Have Complementary and 
Business Continuity Plans 
been Developed?  If not, why? 

Date that Program 
Event Announcing 
Completed Process 
will be Scheduled 

  
   

May 1999  
Provide reports on state activity. 

þ The following state visits were 
conducted during the week of  

May 2, 1999: 
Alabama (WIC) 

Puerto Rico (WIC & CN) 
 

(See Attachment 2 of the Y2K 
Progress Report) 

 

þ The following state visits were 
conducted during the week of  

May 16, 1999: 
Washington D.C. (FSP) 

Hawaii (CN) 
Georgia (WIC) 

 
(See Attachment 2 of the Y2K 

Progress Report) 
 

þ The following state visits were 
conducted during the week of  

May 23, 1999: 
Guam (FSP & WIC) 
Rhode Island (FSP) 

 
(See Attachment 2 of the Y2K 

Progress Report) 
 

þ The following state visit was  
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    conducted during the week of 
May 30, 1999: 

Oklahoma (FSP)  
 

 (See Attachment 2 of the Y2K 
Progress Report) 

 

 
Program Partners for 

Program 
Delivery 

Milestone Schedule for Key 
Plan Activities 

Beginning and Ending Dates 
for Testing System Operations 
Between Partners  

Have Complementary 
and Business Continuity 
Plans been Developed?  
If not, why? 

Date that Program 
Event Announcing 
Completed 
Process will be 
Scheduled 

  
 

June 1999  
Provide  reports on state 
activity. 
 
þ The following states visit   
        were conducted during 
the  
        week of June 6, 1999: 

West Virginia (WIC) 
(See Attachment 2 of the 
Y2K Progress Report) 

 
Oregon (CN) 

Visit results will be available 
pending FNS internal review 
and approval. 
 
þ The following state visit 
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was 
      conducted during  the 
week of  

June 13, 1999: 
New Hampshire (WIC & 

FSP) 
 

(See Attachment 2 of the 
Y2K Progress Report) 

 
þ  The following state visits 

were 
        conducted during the 
week of 

June 20, 1999: 
Iowa (WIC) 
Maine (FSP)  

(See Attachment 2 of the 
Y2K Progress Report) 

 
South Carolina (FSP) 

Visit results will be available 
pending FNS internal review 
and approval. 
 

 

 
Program Partners for 

Program 
Milestone Schedule for Key 
Plan Activities 

Beginning and Ending Dates 
for Testing System Operations 

Have Complementary 
and Business Continuity 

Date that Program 
Event Announcing 
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Delivery Between Partners  Plans been Developed?  
If not, why? 

Completed 
Process will be 
Scheduled 

  
 

June 1999 (con't) 
þ The following state visits  

were conducted during the 
week of  June 27, 1999: 
Texas (FSP & CN)  

(See Attachment 2 of the 
Y2K Progress Report) 

 
Massachusetts (FSP) 

Visit results will be available 
pending FNS internal review 
and approval. 

 
July 1999  

Provide reports on state 
activity. 
þ The following state visit 

was  
       conducted during the of 

July 4, 1999: 
Alabama (FSP) 

Visit results will be available 
pending FNS internal review 
and approval. 

 
þ The following state visits 

were conducted during the 
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week of 
July 11, 1999: 

Missouri (WIC & FSP) 
(See Attachment 2 of the 
Y2K Progress Report) 

 
Georgia (FSP) 

Visit results will be available 
pending FNS internal review 

and approval. 
Oklahoma (WIC) 

(See Attachment 2 of the 
Y2K Progress Report) 
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Program Partners for 
Program 
Delivery 

Milestone Schedule for Key 
Plan Activities 

Beginning and Ending Dates 
for Testing System Operations 
Between Partners  

Have Complementary 
and Business Continuity 
Plans been Developed?  
If not, why? 

Date that Program 
Event Announcing 
Completed 
Process will be 
Scheduled 

  
 

July 1999 (con't) 
The following visit was 

conducted for following state:   
July 18, 1999: 
Texas (WIC) 

(See Attachment 2 of the 
Y2K Progress Report) 

þ The following state visits 
were 

conducted during the week of 
July 25, 1999: 

South Dakota (WIC) 
North Carolina (FSP) 

 
(See Attachment 2 of the 
Y2K Progress Report) 

 
August 1999  

Provide reports on state 
activity. 
þ The following visit was 

conducted for following 
state:    
August 16 – 19, 1999: 
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Illinois (FSP & WIC) 
(See Attachment 2 of the 
Y2K Progress Report) 

 
The following visit was 
conducted for following state: 

August 30 – 31, 1999: 
North Carolina (WIC) 

(See Attachment 2 of the 
Y2K Progress Report) 

September 1999 
Provide reports on state 
activity. 
þ The following visit was 

conducted for following 
territory: 

September 14 – 15, 1999: 
Navajo Nation (WIC) 
The following visit was 
conducted for following 

territory: 
September 21 – 23, 1999: 

Virgin Islands (FSP) 
  

 
December 1999  

Target date for completion of 
state activity by FNS. 

   
 
 

 


